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1. Amended Award Conditions - Clinic Conceptual Planning, Design and Construction

AWARD ATTACHMENTS

Alaska Native Tribal Health Consortium 00220-05



Award Conditions to the Financial Assistance Award  
Between the Denali Commission and the Alaska Native Tribal Health 

Consortium (ANTHC) 
For Clinic Conceptual Planning, Design and Construction 

Award No. 220, Amendment 5 
April 2010  

 

All changes to the award conditions are noted below. 

1. Scope of Work 
This amendment adds a new project to the scope of this award, as follows: 
(a) Provides the Alaska Native Tribal Health Consortium (ANTHC) authority to proceed 

with construction of the Ekwok Health Clinic (ANTHC project number AN06-GD9) 
with funding from the Denali Commission in the amount of $1,575,231 ($152,742 of 
this amount is allocated to project management services to be performed by 
ANTHC).  The Denali Commission contribution to this project will be accomplished 
through two grant vehicles: 
 
185-05, Amendment 11:  $    466,011 
220-06:    $ 1,109,220 

 
The following milestones in the Health Facilities due diligence process have been 
attained by the Ekwok Health Clinic project: 
- The Health Facilities business plan was approved in January of 2010. 
- Through the business plan, the Commission approved the construction of 1,704 square 
feet of primary care space to be supported by this grant award.  The scope of the 
construction project: construction of a new Ekwok Health Clinic. 
- The Site Plan Checklist is complete and approved. 
- The design is 100% complete. 
- Construction project management will be provided by ANTHC. 
- Fire Marshall review is complete and approved.   
- ANTHC has overseen some site preparation work in 2009, using the community’s 
Bristol Bay Economic Development Corporation grant funds (FY 2006 and 2007). 
  
Required cost share match funds for this project are provided by: 
Ekwok Village Council (from Bristol Bay Economic Development Corporation 
(BBEDC)) (FY 2006):       $  90,000 
Ekwok Village Council (from BBEDC) (FY 2007):    $  52,653 
Indian Health Service (IHS) Tribal Equipment Funds (FY 2010):  $ 252,043 
Ekwok community (Land value):      $  20,000 
  
Total Cost Share Match:  $ 414,696 
(Cost share match represents 22.6 percent of construction costs) 
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Alaska Native Tribal Health Consortium (ANTHC)   
 

Milestones for this project include construction May 1, 2010 through September 30, 
2011. And Project Close-Out October 1, 2011 through December 31, 2011. 
 

2. Performance Period 
The performance period of this grant award is now June 1, 2006 through September 30, 
2011. This is the period during which the Award recipient can incur obligations or costs 
against this Award. 
 

There are no other changes to the original Financial Assistance Award, as amended. 


